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Community Coordination Team  
Meeting Notes 

 
 

Tuesday, October 16, 2007 
UDOT Region Three Offices 
6 - 7 p.m. 
 
Attendees: 
Barry Bezzant – Orchard Elementary 
Mark Cherrington – Orchard South 
Gary Giles – Orem City Police Department 
Diane Knight – Orchard North 
Dave Wakefield – Wells Fargo 
Todd Andrus – Condie Construction 
Sam Bernard – Condie Construction 
Dave Martindale – Condie Construction 
Geoff Dupaix – UDOT Public Involvement Coordinator 
Jack Lyman – UDOT Resident Engineer 
Justin Smart – The Langdon Group 
Lucy Park – The Langdon Group 
 
Review Meeting Materials – Justin Smart, The Langdon Group 

• Justin reminded CCT members to review the Incentive Ballot in preparation for next 
month’s voting 

• November will be the first voting meeting; voting members will fill out the ballot after 
the regular meeting and after Condie’s customary report; scores for each ballot will be 
the average of sections within the five categories, and these five categories will be 
weighted at 20% each 

 
Contractor Report – Sam Bernard 

• Public Information 
o Partnering Meeting: Condie still participates in a weekly partnering meeting 

with UDOT, onsite subcontractors, and The Langdon Group; the team reviews 
Condie’s schedule for the upcoming week 

o Email and flyers: Sam and Carri Hulet from The Langdon Group have worked on 
a quarterly update for the winter season; this will be delivered to the south 
side of the project; stakeholders will be reminded that they may contact 
Condie, (Sam), or The Langdon Group (Carri or Justin) 

• Timely Public Response 
o Water shutoffs: the amount of water outages has reduced; Sam gives 

homeowners 24-hour notice  
o Road closures/restrictions: Nate with Barricade Services is doing a good job 

with traffic control/closures 
• Access 

o Carri and Sam will be contacting stakeholders on the south side of the project  
 Geoff: Are there any more business owners that we need to know of?  
 Barry: Superlube is quite concerned that they won’t have any business 

access at all during the winter 
o Sam: Justin and I have met with Ron Willmore, owner of 

Superlube  
o Justin: We meet with him every other week; thanks to Barry for 

the feedback 
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 Dave: The owner of Monarch Honda was voicing his displeasure in Wells 
Fargo today 

o Sam: We have a sweeper out there to make sure that Rob 
Morgan, (the owner) has a clean place; he’s worried about his 
motorcycles, but should be happy to see the progress we’re 
making 

• Safety & Site Organization 
o Carlos Edmunds and Brandon with the C2 company have been helping us in Utah 

County and the  Salt Lake Valley; this keeps one guy in the trailer at all times 
in both places  

o Jack: We need feedback from the Orem Police; we keep hearing that there are 
accidents, but we are not aware of that many accidents having happened 

 Gary: I can run a report for you; I’ve been running reports up until this 
month, and I started in May, went back to March, and compared the 
accident statistics from 2006 to 2007; I went through them one by one, 
looking only at accidents on 800 N. within the construction zone, and 
there were 10 fewer accidents this year than last.  In all reality, that’s 
the same.  Some of these were parking lot accidents, but I haven’t 
seen an increase in construction related accidents. We do try to get 
accidents off the road as quickly as possible, so you may be missing 
them because we move so quickly   

 Todd: We had a bunch of accidents at one time on 800 East   
 Jack: We would appreciate feedback from this meeting, because our 

staff is very concerned about these accidents  
 Geoff: Public awareness could also be heightened because of the 

recent fatality 
o Gary: Steve said last meeting that he was concerned that UDOT 

was being criticized for that accident due to the traffic lights 
being offset; a police officer videotaped the lights while driving 
in a similar truck as was involved in the accident and noted 
they were visible; the driver of the truck also stated that he 
saw them.  

o Todd: We’re going to put more lights up on the back side of the 
signal arms when we switch traffic  

o Sam: We also have some Signal Ahead signs placed ahead of 
intersections 

 Barry: What about left turns?   
o Gary: Most bumper accidents happen when people don’t 

anticipate that others are making left turns 
• Schedule Update – October/November 

o 400 West to State 
 Asphalt is down and sidewalk prep is ongoing  
 Todd: the power company is finally out and fiber optic guys are moving 

stuff that we’ve been after them about since July; the guys in front of 
the Harley Davidson business should be out by October 17 

o State to Main 
 Street light work is proceeding 
 Wells Fargo retaining wall on the south side is now complete; there will 

be some additional improvements, initiated by Wells Fargo 
 Precast walls are all in and stained; will be sprayed and stained with 

anti-graffiti coating on both sides 
o Main to 400 East 

 On Monday, October 15, crews began installation of a new culvert box 
and 60 inch pipe; once complete, this work will allow us to turn traffic 
over to the other side of the road, and is the last landmark to place 
asphalt on the north side 

 Todd: We’ll be paving ths piece during October 22-26 
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 Jack: There’s a problem with how UDOT has forced Condie to occupy 
the north side of the road; it has hindered Condie’s ability to go 
forward with curb, gutter, and sidewalk work as they would’ve liked, 
particularly between 400 East and 800 East; it will be difficult to get 
equipment over to the far north side to finish this once traffic is 
switched   

o Todd: Traffic on the north side will shift slightly south so that 
we can get cement trucks in to complete sidewalk work  

 Diane: Before winter comes, will all traffic be on one side? 
o Yes. The traffic will be shifted to the north side 

 Diane: When is the 400 W. light going in?   
o Jack: It’ll take at least a week after they place the final pole, 

which is scheduled for installation next week 
o Justin: Three signal poles are up, so they just need to get the 

fourth pole up on the southeast corner, and once it’s in all 
lights should be up and running   

 Diane: What about left turns at 400 West?   
o Jack: We shouldn’t have to limit left turns unless Condie needs 

to work down there 
o 400 East to 800 East 

 Diane: Is there a sound wall issue at 700 East?   
o Todd (speaking of final section between 750 East and 775 East): 

We’ll finally start on that tomorrow, October 17. Regarding the 
700 East panel, Phil Huff has had to do a lot of studying to find 
the right kind of plexiglass to complete that section 

o Rocky Mountain Power came on October 16; they’ll be on site 
relocating utilities, after which we’ll finish that section of the 
wall. 

o 800 East to 1000 East 
 Hope to have the rest of the 14 ft. panels in place; this is almost 

complete until crews go to the south side of 800 N., where a few more 
panels are needed 

 
General Concerns/Issues – Community Coordination Team 

• Why is there a shorter section of the sound wall?   
o By law, this has to be shorter for sight distance and safety reasons; Mr. 

Peterson wanted to gradually drop the wall height, and thought that its change 
from 3 ft. to 12 ft. in height looked odd; however, it was too late to cut the 
panels down 

• Sewer and water work on the south side 
o Todd: We’ll be working on the sewer and water lines, and will finish the storm 

drain so that everything’s connected 
 Geoff: This work will be connecting everything in terms of plumbing for 

businesses and houses 
o Driveway reconstruction: Condie will take the asphalt out, go through people’s 

driveways, and replace the driveway with the milled pavement, creating a 
temporary, recycled asphalt driveway all at once 

 Todd: The curb on the south side will be pulled out, but a lot of the 
sidewalk will stay   

• What about water lines?   
o Todd: We will be starting on water from 1100 E. and working backwards; we 

will be working on a storm drain and new light poles on that side of the street 
as well 

• Jack: How many crews and subs will you use during the winter?   
o Todd: The subs you won’t see too much, except for electricians and fiber 

optics guys; there will be some subs at the 800 E. and 400 E. sections of fence 
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on the south side; most crews will be Condie’s, and there will only be two of 
them   

o Construction activity will not be as large a production this winter  
• Curb & gutter work in the middle of the road 

o Next year traffic will be split to do curb and gutter and beautification for the 
city.   

 Diane: Is there going to be any sound wall on the south side?   
 Todd: There will be 400 ft. of sound wall, put in at two houses on the 

southeast corner of 400 East and 800 North and two houses east of the 
church on the south side of 800 North 

• Jack: Do you intend to mill everything at once on the south side?  Or do it a section at 
a time?  

o Todd: Like I mentioned before, I’m thinking about milling it all, and putting 
driveways back in behind us. We’ll go through both business access and homes, 
and will leave 400 E. and State Street intact  

• Diane: On 1600 N. there’s a u-shaped driveway; are you doing anything like that for 
homes on the south side?   

o Jack: No.  
o Geoff:  They’ll have an additional eight feet that they don’t have now 

• Informing people where to turn for business access 
o Barry: With State Street projects in the past, it seems like signs were made to 

help people know better where to turn 
 Jack: We provide business access signs  
 Geoff: In Salt Lake City, we’ve made some business name signs in the 

past that businesses pay for and use in place of an actual business sign  
 Jack: We have allowed them to put personal business signs up as long 

as they’re outside the right-of-way  
 Geoff: Businesses need to ask themselves what they can do to help 

their business activity as well; construction is not unusual  
• Sound wall issues 

o Justin: The sound wall has been an issue for many regarding appearance, what 
to do with an existing fence, why it goes from 12 ft. down to 3 ft., etc. 

o Additionally, two sections are outstanding: Approximately 750 to 775 East and 
behind LA Auto 

 Rocky Mountain Power has slowed the wall at 750 East, but that one 
appears to be back on track  

 The wall behind LA Auto is pending some agreements regarding work on 
private property   

• What can UDOT do for businesses affected by construction? Is there a fund for them?  
o There are only certain things the state can do, but UDOT’s got to build the 

road; the project team met with Randy Park of Park’s Sportsman, and thought 
they had a pretty good discussion; the project team is doing what they can to 
meet one-on-one with business owners and to help them individually 

 
For Next Meeting – Justin Smart, The Langdon Group 

• Thanks to participating CCT members; being a part of this committee is a public 
service, and we appreciate your input and that you are communicating with people 
with whom you interact 

• Incentive Ballot: We encourage you to review your ballot between now and next 
month; its topics should look familiar as they make up our agenda each month 

• Next Meeting: Tuesday, November 13, 6-7 p.m. 
o We’ll report back to the group what the results of our ballot are after we vote 

on November 13, and will discuss the need for a December CCT meeting 
 


